

# Project Management in ***BAD GUYS***

Name: \_\_\_\_\_ Date: \_\_\_\_\_ Period: \_\_\_\_\_

*There are two endeavors that could be classified as projects in the very beginning of the movie. Use specific examples from each endeavor to explain why it can be considered a project.*

<b>Snake's Birthday</b>	
<b>Bank Robbery</b>	

*For each one, complete the indicated parts of the Project Charter.*

Project Charter for Snake's Birthday		Project Charter for Bank Robbery	
<b>Why</b> is the project being initiated?		<b>Why</b> is the project being initiated?	
<b>Who</b> is the work being done for? Who is the project sponsor and the key project stakeholders?		<b>Who</b> is the work being done for? Who is the project sponsor and the key project stakeholders?	
<b>What</b> is the main deliverable?		<b>What</b> is the main deliverable?	
<b>When</b> will the deliverable be produced?		<b>When</b> will the deliverable be produced?	
<b>Where</b> will the deliverables be used?		<b>Where</b> will the deliverables be used?	
<b>How</b> are we going to achieve the project's goal and objectives?		<b>How</b> are we going to achieve the project's goal and objectives?	

Consider the Work Breakdown Structure for the Bank Robbery. The **Level 1 Task** is to get the cash from the bank. List some of the **Level 2 Tasks** and the character responsible for each:

Level 2 Task	Character Responsible

Complete the Project Charter for the Dolphin Heist:

Project Charter for Golden Dolphin Heist	
<b>Why</b> is the project being initiated?	
<b>Who</b> is the work being done for? Who is the project sponsor and the key project stakeholders?	
<b>What</b> is the main deliverable?	
<b>When</b> will the deliverable be produced?	
<b>Where</b> will the deliverables be used?	
<b>How</b> are we going to achieve the project's goal and objectives?	

As the Golden Dolphin Heist gets underway, some things go wrong. Give two examples of Risk Management in this project. Explain the unexpected event and the change(s) that are made to the plan to adjust.

Unexpected Event	Adjustments/Changes to the plan

# Project Management in ***BAD GUYS*** (page 2)

Name: \_\_\_\_\_ Date: \_\_\_\_\_ Period: \_\_\_\_\_

As the Bad Guys are planning to get into the lab where the guinea pigs are, they move through the stages of project management. Draw lines to match each activity with the correct stage (they don't really get to a traditional "closing" because the project veers off course).

Initiating	Planning	Executing	Monitoring & Controlling
------------	----------	-----------	--------------------------

The Bad Guys sneak in through the window and locate the room where the guinea pigs are being held.	Professor Marmalade explains that the guinea pigs are trapped and experiments are performed on them.	Snake eats the guinea pigs, so Wolf spins him around, freeing them by using centripetal force.	The team sits outside, looking at the building. Wolf explains that they will need a rope and a hook to get into the building. Snake volunteers.
--	--	--	---

# ***SPOILER ALERT!!!***

Do NOT read the next page  
until you have gotten to at  
least 1 hour into the movie!

# ***WAIT!***

## *Are you at least 1 hour in?*

Once Professor Marmalade's plan is clear, we can better understand HIS project management process. Name at least three tasks that were part of the Prof. M's Critical Path to steal the meteorite. Remember, the critical path is the minimum amount of time a project can take, because the list of tasks are all necessary and dependent on each other. Therefore, the tasks you identify should be necessary to his plans. Be sure to put them in the order they occurred.


Okay, no spoilers here, but you'll know when you know... Complete the WBS for the "project" Snake was working on that is revealed at the end of the movie. Identify his Level 1 task, otherwise known as his **main deliverable** (top box), and then list at least 4 of the Level 2 tasks in the boxes underneath.

Level 1 Task:				
Level 2 Tasks:				

In your opinion, were the Bad Guys **successful project managers** in this movie overall? Explain why or why not. Your answer could be different depending on the projects you consider.

--