



Bethel Public Schools

1 School Street, P.O. Box 253, Bethel, CT 06801
 Fax: (203) 794-8723 – website: www.bethel.k12.ct.us

Kevin J. Smith, Ph.D.
 Superintendent of Schools
 (203) 794-8601

Janice M. Jordan, Ph.D.
 Associate Superintendent of Schools
 (203) 794-8613

Theresa D. Yonsky
 Director of Fiscal Services
 (203) 794-8603

Linda A. Pica
 Director
 Special Education & Pupil Services
 (203) 794-8616

Michelle D. Rutledge
 Supervisor
 Reading/Language Arts
 (203) 794-8755

Daniel DeBlois
 Supervisor
 Information Technologies
 (203) 794-8071

Robert Germinaro
 Supervisor
 Facility Operations
 (203) 794-8609

Historical Timeline of Rockwell and Johnson Feasibility Study

| | | |
|------------|---|---|
| 12/27/2007 | Enrollment Study #1 conducted by Peter Prowda | *projected district-wide enrollment to be +/-2800 in 2013 |
| 6/25/10 | Request for Qualifications to conduct Feasibility Study posted | |
| 7/8/10 | Architect visits to Rockwell | 20 firms attended |
| 7/9/10 | Architect visits to Johnson | 20 firms attended |
| 7/19/10 | Public Opening of RFQ's | |
| 7/21/10 | BOE Meeting: Update on RFQ process | 12 Firms submitted proposals |
| 9/20/10 | Meeting with Firms that submitted RFQ's to discuss RFP preparation | |
| 10/29/10 | Public Opening of RFP's | 12 Firms submitted RFP's |
| 11/18/10 | BOE Meeting | Facilities sub-committee recommends firms for interview |
| 1/5/11 | Firms interviewed for RFP: Quisenberry Arcari, LLC Antinozzi Associates DRA | Goals of the Feasibility Study: 1. Provide current facilities assessment of Rockwell and Johnson Schools 2. Provide options to renovate to meet existing code deficiencies and violations, to improve energy efficiency, and to house the current or anticipated programs more effectively. *Study to include: Architectural review Structural review Mechanical review |
| 1/6/11 | Firms interviewed for RFP: Kaestle Boos Associates Silver/Petrucelli and Associates | |
| 3/11/11 | BOE selects Drummond, Rosane, Anderson, Inc (DRA) | \$19,850 |
| 4/6/11 | Meeting #1 with DRA | M. Duff, L. Craybas, G. |

"Our Primary Purpose is to Improve Student Achievement."

| | | |
|-----------|--|---|
| | | Chesley, T. Yonsky, K. Gombos, Jim Barrett (DRA), Paul Brown (DRA) |
| 4/27/11 | Meeting #2 Update on Architectural and Mechanical reviews | B. Germinaro, S. Carlsen, L. Craybas, G. Chesley, K. Gombos, B. Kirmil, Jim Barrett (DRA), Paul Brown (DRA) |
| 4/28/11 | Staff Interviews w/ DRA | |
| 5/11/11 | Meeting #3 Project process Families of Options | |
| 5/23/2011 | Community Workshop #1 Purpose: to collect community input. | Strategic Planning Overview Workshop Overview Breakout Sessions: -facilities – physical plant -contents – educational planning -currents – trends and enrollments -children – needs of students |
| 5/31/11 | Enrollment Study #2 conducted by Peter Prowda | Projected enrollment for 2013 to be 2800 |
| 6/8/11 | Meeting #4 Review of Workshop 1 Preliminary Review of Options | |
| 6/13/11 | Community Workshop #2 | Planning Overview Existing Building Conditions Preliminary Options (no cost info) |
| 7/13/11 | Meeting #5 Engineering Findings Family of Options Scoring Matrix | |
| 8/10/11 | | |
| 8/17/11 | Meeting #6 | G. Chesley, J. Jordan, P. Cosentino, B. Kirmil, B. Germinaro, G. Boughton, T. Galliford, M. Knickerbocker, M. Duff, L. Craybas, A. Morosky, P. Brown (DRA), J. Barrett (DRA) |
| 9/7/11 | Meeting #7 Options presented | |
| 9/14/11 | Meeting #8 | |
| 9/19/11 | Community Workshop #3 | Findings from Feasibility Study presented |
| 10/11/11 | Meeting | |
| 5/17/12 | BOE Meeting Options reviewed with BOE | BOE, Jim Barrett(DRA) |
| 10/11/12 | BOE Workshop to address questions from Feasibility Study BOE requested another Enrollment Study | BOE, Jim Barrett (DRA) |

| | | |
|----------|--|--------------------|
| | Boe requested additional options including expansion at Berry School | |
| 5/16/13 | BOE Meeting: Milone and MacBroom presented Enrollment Analysis findings | BOE, Rebecca Auger |
| 6/20/13 | BOE Meeting Jim Barrett presented additional options including Berry School Reported that the next step in the process is to come to a consensus on a direction and then meet to estimate costs at that time | BOE; Jim Barrett |
| 10/3/13 | BOE Meeting: Review Facilities Options | |
| 10/11/13 | BOE Workshop: DRA Study | |
| | | |