

Year 0 2013-14	School Year 2013-2014										Summer 2014	
	September	October	November	December	January	February	March	April	May	June	July	August
				Mission & Vision Statement		Parent Newsletter	Communications documents created and posted to website (targets educators, parents/public, business)					
						SCASS Meeting				Begin Development of NGSS Formative Assessments		
	Focus on CCSS Discipline Specific Literacy (Science & Technical Subjects) and NGSS Scientific & Engineering Practices									NGSS PD Module Development		
							Selection of Lead Teachers		Lead Teacher Program Development, Induction, PD, & Meetings			
							Course Mapping			Curriculum Alignment Study (Phase I) & PD		
						DSC Retreat 2014				Science Coalition Kit Training (summer schedule)		
	Adoption of NGSS	Leadership Team Planning (Implementation Planning, Research PD Models, Grant Opportunities, Connect with other states for Resources)										
Year 1 2014-15	School Year 2014-2015										Summer 2015	
	September	October	November	December	January	February	March	April	May	June	July	August
	Communication strategies implemented (newsletters, modules, PTA collaboration, videos of exemplary teaching, webinars, presentations, etc.)											
	Formative and benchmark sssessment development (gather national resources, field testing); DPAS II item development; DCAS item development (create new items, field test)											
	NGSS Implementation Modules - development and deployment									PD on NGSS and NGSS-aligned resources		
	Lead Teacher and Lead Principal Program Implementation											
	Modification of Curricular Resources (Phase I)				Pilot of new NGSS-aligned resources			Pilot results reviewed		Curriculum Alignment Study (Phase II) & PD		
	Implications of alignment study (Phase I) discussed								Adoption Decisions			
Year 2 2015-16	School Year 2015-16										Summer 2016	
	September	October	November	December	January	February	March	April	May	June	July	August
	Communication strategy implementation plan continued (newsletters, modules, PTA collaboration, videos of exemplary teaching, webinars, presentations, etc.)											
	Formative and Benchmark Assessment (Continue building assessment question bank, field testing) / DPAS II Item Refinement / DCAS Item Development (writing and refinement of items, field testing)											
	NGSS Implementation Modules - development and deployment									PD on NGSS and NGSS-aligned resources		
	Lead Teacher and Lead Principal Program Implementation continues											
	Modification of Curricular Resources (Phase II)				Pilot of new NGSS-aligned resources			Pilot results reviewed		Curriculum Alignment Study (Phase III) & PD		
Implications of alignment study (Phase II) discussed								Adoption Decisions				
Year 3 2016-17	School Year 2016-17										Summer 2017	
	September	October	November	December	January	February	March	April	May	June	July	August
	Communication strategy implementation plan continued (newsletters, modules, PTA collaboration, videos of exemplary teaching, webinars, presentations, etc.)											
	Formative and Benchmark Assessment NGSS-Aligned (teachers continue use of Formative & Benchmark Assessments) / DPAS II Assessment Complete & NGSS-Aligned / DCAS Assessment Complete & NGSS-Aligned											
	NGSS Implementation Modules - development and deployment									PD on NGSS and NGSS-aligned resources		
	Lead Teacher and Lead Principal Program Implementation continues (focus on final implementation steps)											
	Modification of Curricular Resources (Phase III)				Pilot of new NGSS-aligned resources			Pilot results reviewed		Curriculum Alignment Study (Final)		
Implications of alignment study (Phase III) discussed								Adoption Decisions		Final Adoption Decisions by Science Coalition		