

AIA® Document A133® – 2019 Exhibit A

Guaranteed Maximum Price Amendment

This Amendment dated the 5th day of November in the year 2024, is incorporated into the accompanying AIA Document A133™-2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price dated the 15 day of March in the year 2024 (the "Agreement")

(In words, indicate day, month, and year.)

for the following **PROJECT:**

(Name and address or location)

High School Addition and Remodel Project
801 18th St. SW
Huron, SD 57350

THE OWNER:

(Name, legal status, and address)

Huron School District 2-2
150 5th St. SW, Huron SD 57350

THE CONSTRUCTION MANAGER:

(Name, legal status, and address)

Puetz Design+Build Inc.
PO Box 968, 800 N Kimball, Mitchell, SD 57301

TABLE OF ARTICLES

- A.1 GUARANTEED MAXIMUM PRICE**
- A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION**
- A.3 INFORMATION UPON WHICH AMENDMENT IS BASED**
- A.4 CONSTRUCTION MANAGER'S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS**

ARTICLE A.1 GUARANTEED MAXIMUM PRICE

§ A.1.1 Guaranteed Maximum Price

Pursuant to Section 3.2.6 of the Agreement, the Owner and Construction Manager hereby amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract Sum shall not exceed. The Contract Sum consists of the Construction Manager's Fee plus the Cost of the Work, as that term is defined in Article 6 of the Agreement.

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed Seven Million, Nine Hundred Forty Thousand, Fifty Six Dollars and Twenty Nine Cents. (\$ 7,940,056.29), subject to additions and deductions by Change Order as provided in the Contract Documents.

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™-2017, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

§ A.1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, including allowances; the Construction Manager's contingency; alternates; the Construction Manager's Fee; and other items that comprise the Guaranteed Maximum Price as defined in Section 3.2.1 of the Agreement.

(Provide itemized statement below or reference an attachment.)

See Attachment A. The GMP includes Base Bid, Alternate 1 (High School Roof Replacement), Alternate 2 (Middle School Roof Replacement) and Alternate 3 (Deduct Bonds).

§ A.1.1.3 The Construction Manager's Fee is set forth in Section 6.1.2 of the Agreement.

§ A.1.1.4 The method of adjustment of the Construction Manager's Fee for changes in the Work is set forth in Section 6.1.3 of the Agreement.

§ A.1.1.5 Alternates

§ A.1.1.5.1 Alternates, if any, included in the Guaranteed Maximum Price:

Item	Price
Alternate 1 High School Roof Replacement	958,492.13
Alternate 2 Middle School Roof Replacement	2,059,140.32
Alternate 3 Deduct Bonds	
	(50,041.92)

§ A.1.1.5.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following execution of this Exhibit A. Upon acceptance, the Owner shall issue a Modification to the Agreement.

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item	Price	Conditions for Acceptance
N.A.		

§ A.1.1.6 Unit prices, if any:

(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit (\$0.00)
Bid Package #20 Earthwork, (Feistner)	Unit price #1 Unclassified Excavation:	\$1.50 cu.yd.
	Unit Price #2 Engineered Fill	\$25.20 cu.yd.
	Unit Price #3 Asphalt Removal	\$45.00 sq. yd.
	Unit Price #4 Asphalt Patch	292.00 Ton
Bid Package #22 Asphalt Paving (Asphalt Paving & Materials)		

ARTICLE A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ A.2.1 The date of commencement of the Work shall be:

(Check one of the following boxes.)

☒ The date of execution of this Amendment. Construction work will start December 2nd, 2024.

☐ Established as follows:

(Insert a date or a means to determine the date of commencement of the Work.)

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of execution of this Amendment.

§ A.2.2 Unless otherwise provided, the Contract Time is the period of time, including authorized adjustments, allotted in the Contract Documents for Substantial Completion of the Work. The Contract Time shall be measured from the date of commencement of the Work.

§ A.2.3 Substantial Completion

§ A.2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Construction Manager shall achieve Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)

☐ Not later than () calendar days from the date of commencement of the Work.

☒ By the following date: October 31st, 2025

§ A.2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are to be completed prior to Substantial Completion of the entire Work, the Construction Manager shall achieve Substantial Completion of such portions by the following dates:

Portion of Work	Substantial Completion Date
NA	NA

§ A.2.3.3 If the Construction Manager fails to achieve Substantial Completion as provided in this Section A.2.3, liquidated damages, if any, shall be assessed as set forth in Section 6.1.6 of the Agreement. NA

ARTICLE A.3 INFORMATION UPON WHICH AMENDMENT IS BASED

§ A.3.1 The Guaranteed Maximum Price and Contract Time set forth in this Amendment are based on the Contract Documents and the following:

§ A.3.1.1 The following Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages
NA	NA	NA	NA

§ A.3.1.2 The following Specifications:

(Either list the Specifications here, or refer to an exhibit attached to this Amendment.)

High School Addition and Remodel Project: Huron School District 2-2 150 5th St. SW Huron, SD 57350

Section	Title	Date	Pages
JLG Project No.21392.09	New High School Addition and Remodel Project and Addendums	9-4-2024	All pages

§ A.3.1.3 The following Drawings:

(Either list the Drawings here, or refer to an exhibit attached to this Amendment.)

High School Addition and Remodel Project: Huron School District 2-2 150 5th St. SW Huron, SD 57350

Number	Title	Date
JLGProject No: 21392.09	New High School Addition and Remodel Project and Addendums 1-2	9-4-2024

§ A.3.1.4 The Sustainability Plan, if any:

(If the Owner identified a Sustainable Objective in the Owner's Criteria, identify the document or documents that comprise the Sustainability Plan by title, date and number of pages, and include other identifying information. The Sustainability Plan identifies and describes the Sustainable Objective; the targeted Sustainable Measures; implementation strategies selected to achieve the Sustainable Measures; the Owner's and Construction Manager's roles and responsibilities associated with achieving the Sustainable Measures; the specific details about design reviews, testing or metrics to verify achievement of each Sustainable Measure; and the Sustainability Documentation required for the Project, as those terms are defined in Exhibit C to the Agreement.)

Title	Date	Pages
NA	NA	NA

Other identifying information:

§ A.3.1.5 Allowances, if any, included in the Guaranteed Maximum Price:

(Identify each allowance.)

Item	Price
NA	

§ A.3.1.6 Assumptions and clarifications, if any, upon which the Guaranteed Maximum Price is based:

(Identify each assumption and clarification.)

NA

§ A.3.1.7 The Guaranteed Maximum Price is based upon the following other documents and information:

(List any other documents or information here, or refer to an exhibit attached to this Amendment.)

See Attachment A: GMP of Base bid and Alternates 1,2 & 3.

ARTICLE A.4 CONSTRUCTION MANAGER'S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS

§ A.4.1 The Construction Manager shall retain the consultants, contractors, design professionals, and suppliers, identified below:

(List name, discipline, address, and other information.)

See Attachment A: GMP of Base bid and Alternates 1, 2 & 3 Breakdown that includes all the subcontractors that Puetz Design+Build as the Construction Manager at Risk, will be contracting with.

This Amendment to the Agreement entered into as of the day and year first written above.

OWNER (Signature)

Tim Van Berkum School Board President
(Printed name and title)

CONSTRUCTION MANAGER (Signature)

Jim Weber Project Executive/Owner
(Printed name and title)

Init.

Additions and Deletions Report for AIA® Document A133® – 2019 Exhibit A

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 09:57:38 ET on 11/07/2024.

PAGE 1

This Amendment dated the 5th day of November in the year 2024, is incorporated into the accompanying AIA Document A133™-2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price dated the 15 day of March in the year 2024 (the "Agreement")

...

High School Addition and Remodel Project
801 18th St. SW
Huron, SD 57350

...

Huron School District 2-2
150 5th St. SW, Huron SD 57350

...

Puetz Design+Build Inc.
PO Box 968, 800 N Kimball, Mitchell, SD 57301

...

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed Seven Million, Nine Hundred Forty Thousand, Fifty Six Dollars and Twenty Nine Cents. (\$ 7,940,056.29), subject to additions and deductions by Change Order as provided in the Contract Documents.

PAGE 2

See Attachment A. The GMP includes Base Bid, Alternate 1 (High School Roof Replacement), Alternate 2 (Middle School Roof Replacement) and Alternate 3 (Deduct Bonds).

...

<u>Alternate 1 High School Roof Replacement</u>	<u>958,492.13</u>
<u>Alternate 2 Middle School Roof Replacement</u>	<u>2,059,140.32</u>
<u>Alternate 3 Deduct Bonds</u>	<u>(50,041.92)</u>

...

N.A.

...

Bid Package #20 Earthwork
(Feistner)

Unit price #1 Unclassified \$1.50 cu.yd.
Excavation:
Unit Price #2 Engineered \$25.20 cu.yd.
Fill
Unit Price #3 Asphalt
Removal \$45.00 sq. yd.

Unit Price #4 Asphalt 292.00 Ton
Patch

Bid Package #22 Asphalt Paving
(Asphalt Paving & Materials)

PAGE 3

[X] The date of execution of this Amendment. Construction work will start December 2nd, 2024.

...

[X] By the following date: October 31st, 2025

...

NA

NA

§ A.2.3.3 If the Construction Manager fails to achieve Substantial Completion as provided in this Section A.2.3, liquidated damages, if any, shall be assessed as set forth in Section 6.1.6 of the Agreement. NA

...

NA

NA

NA

NA

...

High School Addition and Remodel Project: Huron School District 2-2 150 5th St. SW Huron, SD 57350

...

JLG Project
No.21392.09

New High School
Addition and Remodel
Project and Addendums
1-2

9-4-2024

All pages

PAGE 4

High School Addition and Remodel Project: Huron School District 2-2 150 5th St. SW Huron, SD 57350

...

JLGProject No: 21392.09

New High School
Addition and Remodel
Project and Addendums
1-2

9-4-2024

...

NA

NA

NA

...

NA

...

NA

...

See Attachment A: GMP of Base bid and Alternates 1,2 & 3.

...

See Attachment A: GMP of Base bid and Alternates 1, 2 & 3 Breakdown that includes all the subcontractors that
Puetz Design+Build as the Construction Manager at Risk, will be contracting with.
PAGE 5

Tim Van Berkum School Board President

Jim WeberProject Executive/Owner

Certification of Document's Authenticity

AIA® Document D401™ – 2003

I, James (Jim) Weber, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 09:57:38 ET on 11/07/2024 under Order No. 4104248239 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A133™ – 2019 Exhibit A, Guaranteed Maximum Price Amendment, other than those additions and deletions shown in the associated Additions and Deletions Report.

(Signed) James R. Weber

(Title) V.P.

(Dated) 11-7-2024