

APPENDIX 1

MYP Personal Project Timeline 2016-17



SEP	26	27	28	29	30
				Kick-off in Chemistry classes	Kick-off in Chemistry classes
OCT	3	4	Supervisor Meeting (TT)	6	GOALS DUE! 7
				Sources: Intro	
	10	11	12	13	14
	17	18	19 NO SCHOOL (Conferences)	20 NO SCHOOL	21 NO SCHOOL
	24 JOURNAL CHECK	25	26	27	28
NOV	31	1	2	3	4
		Sources: Check-in (2 sources)			
	7 CRITERIA DUE!	8	9	10	11 NO SCHOOL
	14	15	Supervisor Meeting (TT)	17	18 NO SCHOOL
	21 JOURNAL CHECK	22	23	24	25
		Sources: Check-in (4 sources)		Thanksgiving	
DEC	28	29	30	1	2
	5	6	7	8	9
	12	13	14	15	16
		Sources: Final Check (6 sources)			
	19 JOURNAL CHECK	20	Supervisor Meeting (TT)	22	23 Winter Break
	26	27	28	29	30
		Winter Break			
JAN	2 Winter Break	3	4	5	6
	9	10	Supervisor Meeting (TT)	12	13
			JOURNAL CHECK		
	16 MLK Day	17	18 CELEBRATION! 3:30 – 5:00 PM	19	20

— Process Paper DUE Friday, February 10th —