

12/1/22

Driscoll School Project

**Change Order #19 Summary**

<u>Change Proposal Number</u>	<u>Change Value</u>
ATP 176 Terrazzo	478,231.00
<b>Total Change Order Value</b>	<b>\$478,231.00</b>

**ATP 176 Terrazzo** **\$478,231.00**

Owner request to change from VCT to terrazzo in first floor main public area.

