

Curriculum Development Timeline for the Delaware Met

Month	Activities	Assignment
December 2012	Curriculum maps submitted as part of the charter application (Phase One Curriculum Development)	Board and Innovative School
March 2014	Develop advisory workshop scope and sequence for grades 9 and 10, once the LTI coordinator is hired	LTI Coordinator; IS support
March – May 2014	Develop the content for the Advisory/LTI workshops for the first semester of school	LTI Coordinator; IS support
April – May 2014	Develop sample units of instruction in all required content areas (Phase Two Curriculum Development)	DE Met advisors; IS support
June 2014	Revise project and LTI rubrics and feedback forms Revise Personalized Learning Plan, if needed	DE Met advisors; school leader; IS support
July 2014	Develop mentor training materials for LTI's, description of the project goals, rubrics, and project management record keeping sheets	LTI Coordinator; IS support
June - July 2014	Develop units and instructional materials for the first 6 weeks of school Develop advisory projects for the first semester of school related to community service opportunities	DE Met advisors; IS support
July 2014	Develop the first and second quarter learning exhibition evaluation and feedback form based on curriculum maps	DE Met advisors; school leader; IS support
August 2014	Team planning to calendar the first six weeks of school around content integration, shared spaces, and resources	DE Met advisors; school leader; IS support
September 2014 – May 2015	Continued team planning based on student interest and background Development of units, projects, and instructional materials on a six week cycle, due October 1, November 15, January 2, February 15, April 1 Develop advisory projects for the second semester of school related to community service opportunities Team planning to calendar content integration, shared spaces, and resources	DE Met advisors; IS support
November 2014 – January 2015	Develop the content for the Advisory/LTI workshops for the second semester of school	LTI Coordinator; IS support

December 2014 – January 2015	Develop the third quarter and year-end learning exhibition evaluation and feedback form based on curriculum maps	DE Met advisors; school leader; IS support
March 2015	Develop Gateway Exhibition criteria and evaluation rubric for 10 th grade students	DE Met advisors; school leader; IS support
March 2015 – April 2015	Develop the content for the 11 th grade Advisory/LTI workshops for the first semester of school	LTI Coordinator; IS support